COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 03/ 2016

ESTI MATE SUMVARY 02: 26: 49
CONTI D C20929 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20929- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 48.0  DAYS TI VE ALLOW 100 WORK DAYS
| 25 OVERLAY, M.K BYPASS NORTH PERCENT TI ME: 48. 00 ORI G TI VE ALLOW 100 WORK DAYS
PROJECT NO | MD25A- 035
| 25 OVERLAY, M.K BYPASS NORTH
NAVE OF RQAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
EDW C. LEVY CO. dba SCHM DT CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 10/ 22/ 2016 DATE TI ME STARTED 07/27/ 2016
2635 DELTA DRI VE DATE LET 06/ 02/ 2016 DATE WORK BEGAN 08/ 08/ 2016
DATE AWARDED 06/ 13/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 24/ 2016 DATE ACCEPTED
COLORADO SPRI NGS CcO 80910 (719) 392- 4207 DATE NOTI CE TO PROCEED 07/ 27/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 5,165, 815. 71 PARTI O PATI NG $ 3,679, 880. 35 $ 597, 192. 02
AWARD PRQIECT AMT: $ 5,231,652 18 NON-PARTI O PATI NG 0.00 0.00
PERCENT COVPLETE: 71. 24% TOTAL EARNI NGS 3,679, 880. 35 597,192.02
FUNDS AVAI LABLE: $ 1,485,935.36 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,679, 880. 35 597, 192. 02
TOTAL CLAI VB $ 0.00 RETAI NAGE -78,474.78 0. 00
SECURI TI ES ENCUMVBERED 0. 00 0.00
NET EARNI NGS 3,601, 405. 57 597, 192. 02
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,601, 405. 57 597, 192. 02
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 597, 192. 02

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20929-BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: | MD25A- 035 ESTI MATE NO 0003 02: 26: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 137, 137. 000 137, 137. 000
SY 0. 000 0. 00
2.12000 137, 137. 000 290, 730. 44
0010 202-00810 *Renoval of Gound Sign 7.000 0. 000
EACH 7.000 1, 085. 49
155. 07000 7.000 1, 085. 49
0015 202-00821 *Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
131. 81000 0. 000 0. 00
0020 202-01130 *Renoval of Cuardrail Type 3 4,724.000 4, 251. 000
LF 473. 000 3, 386. 68
7.16000 4,724.000 33, 823. 84
0025 202- 01300 *Renoval of End Anchorage 29. 000 1. 000
EACH 28. 000 15, 031. 52
536. 84000 29. 000 15, 568. 36
0030 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
301. 29000 0. 000 0. 00
0035 207-00205 Topsoi | 54. 000 0. 000
CcY 0. 000 0. 00
97. 98000 0. 000 0. 00
0040 208- 00052 *StormDrain Inlet Protection (Type I1) 128. 000 128. 000
LF 0. 000 0. 00
60. 22000 128. 000 7,708. 16
0045 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
97. 50000 0. 000 0. 00
0050 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
156. 01000 0. 000 0. 00
0055 208- 00207 *Erosi on Control Managenent 100. 000 29. 000
DAY 18. 000 10, 477. 62

582. 09000 47.000 27, 358. 23



CONTI D C20929 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20929-BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: | MD25A- 035 ESTI MATE NO 0003 02: 26: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210- 04200 *Adj ust Quardrai l 5, 415. 000 2,460. 000
LF 495. 000 4,791. 60
9. 68000 2,955. 000 28, 604. 40
0065 212-00006 *Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
54,528. 91000 0. 000 0. 00
0070 213-00004 *Mil ching (Weed Free Straw) 0. 100 0. 000
ACRE 0. 000 0. 00
41, 816. 65000 0. 000 0. 00
0075 213-00061 *Mil ch Tacki fier 80. 000 0. 000
LB 0. 000 0. 00
36. 80000 0. 000 0. 00
0080 240-00010 *Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
116. 42000 0. 000 0. 00
0085 304-09014 Aggregate Base Course (Special) 1, 180. 000 0. 000
TON 0. 000 0. 00
31. 53000 0. 000 0. 00
0087 900- 00014 Added Item (Lunp Sun)/ Ticket Collection for ABC and 1. 000 0. 800
HVA CO #002
LS 0. 200 2,057.37
10, 286. 83000 1. 000 10, 286. 83
0090 403-09210 Stone Matrix Asphal t 20, 425. 000 14, 462. 310
TON 3, 940. 650 476, 582. 21
120. 94000 18, 402. 960 2,225, 653.98
0095 403-34721 Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 355. 000 0. 000
TON 332. 350 27,585. 05
83. 00000 332. 350 27,585. 05
0100 411-10255 Enul si fied Asphalt (S| ow Setting) 8, 906. 000 6, 893. 000
GAL 2,013. 000 6, 542. 25
3. 25000 8, 906. 000 28, 944.50
0105 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4,578. 000 3,675. 000
LF 903. 000 24,353.91
26. 97000 4,578. 000 123, 468. 66



CONTI D C20929 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20929-BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: | MD25A- 035 ESTI MATE NO 0003 02: 26: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 606-00710 *Quardrail Type 7 (Style CA) 1, 092. 000 1, 092. 000
LF 0. 000 0. 00
130. 00000 1, 092. 000 141, 960. 00
0111 900- 00006 Added Item (Dol lar)/ Price Reduction Low Air 0. 000 -162. 240
Entrai nnent on Cuardrail Type 7
DOL 0. 000 0. 00
1. 00000 -162. 240 -162. 24
0113 900- 00006 Added Item (Dol lar)/ Price Reduction Quardrail Type 7 - 0. 000 -563. 200
Low Concrete Strength
DOL 0. 000 0. 00
1. 00000 -563. 200 -563. 20
0115 606-01320 *End Anchorage Type 3B 26. 000 0. 000
EACH 14. 000 19, 578. 02
1, 398. 43000 14. 000 19, 578. 02
0116 606-01395 Transition Ty 3L 4. 000 3. 000
EACH 1. 000 1, 397.50
1, 397. 50000 4. 000 5,590. 00
0117 606- 02003 End Anchor (Nonfl ared) 1. 000 0. 000
EACH 1. 000 3,263. 00
3, 263. 00000 1. 000 3,263. 00
0118 606- 02005 End Anchor (Fl ared) 7.000 0. 000
EACH 7.000 20, 566. 00
2,938. 00000 7.000 20, 566. 00
0120 606-01370 *Transition Type 3G 2.000 2.000
EACH 0. 000 0. 00
2,313. 04000 2.000 4,626. 08
0125 614-00012 *Sign Panel (Cass I1) 201. 000 0. 000
SF 201. 000 5, 766. 69
28. 69000 201. 000 5, 766. 69
0130 614-00013 *Sign Panel (Cass I11) 396. 000 0. 000
SF 0. 000 0. 00
46. 52000 0. 000 0. 00
0135 614-00615 *Steel Sign Post (W6x15) 34. 000 0. 000
LF 0. 000 0. 00
89. 94000 0. 000 0. 00



CONTI D C20929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20929-BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: | MD25A- 035 ESTI MATE NO. 0003 02: 26: 49
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0140 614-01026 *Steel Sign Post (W 10x26) 88. 000 0. 000
LF 0. 000 0. 00
96. 14000 0. 000 0. 00
0145 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 6. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
597. 03000 0. 000 0. 00
0150 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
651. 30000 0. 000 0. 00
0155 614- 03002 *Concrete Footing (Type 2) 2.000 2.000
EACH 0. 000 0. 00
3, 101. 44000 2.000 6, 202. 88
0160 614- 03006 *Concrete Footing (Type 6) 4.000 0. 000
EACH 0. 000 0. 00
3, 799. 26000 0. 000 0. 00
0165 614-10139 *Radar Speed Display Sign (LED) 2.000 0. 000
EACH 2. 000 20, 159. 34
10, 079. 67000 2.000 20, 159. 34
0170 614-80385 *Runbl e Strip 30, 360. 000 0. 000
LF 0. 000 0. 00
0. 48000 0. 000 0. 00
0175 625- 00000 *Construction Surveying 1. 000 0. 800
LS 0. 000 0. 00
32, 826. 17000 0. 800 26, 260. 94
0180 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
156, 334. 24000 1. 000 156, 334. 24
0185 626-01102 *Public Information Services (Tier I1) 1. 000 0. 660
LS 0.340 6, 486. 58
19, 078. 18000 1. 000 19, 078. 18
0190 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 171. 000 0. 000
GAL 0. 000 0. 00
190. 39000 0. 000 0. 00



CONTI D C20929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20929-BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: | MD25A- 035 ESTI MATE NO 0003 02: 26: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0195 627-00011 *Pavement Marki ng Paint (\Waterborne) 810. 000 626. 000
GAL 184. 000 9, 181. 60
49. 90000 810. 000 40, 419. 00
0200 627-01001 *Preformed Plastic Pavement Marking (Type 1) 4,146. 000 0. 000
SF 0. 000 0. 00
14. 44000 0. 000 0. 00
0205 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 5, 490. 000 0. 000
SF 394. 000 7,241.72
18. 38000 394. 000 7,241.72
0210 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 116. 000 0. 000
SF 116. 000 2,285.20
19. 70000 116. 000 2,285.20
0215 630-00000 *Fl aggi ng 100. 000 0. 000
HOUR 0. 000 0.00
48. 01000 0. 000 0. 00
0220 630-00007  *Traffic Control Inspection 60. 000 4.000
DAY 1. 000 472. 83
472. 83000 5. 000 2,364.15
0225 630-00012  *Traffic Control Management 100. 000 41.000
DAY 25. 000 50, 919. 75
2,036. 79000 66. 000 134, 428. 14
0230 630-80336 *Barricade (Type 3 MB) (Tenporary) 6. 000 2.000
EACH 0. 000 0. 00
327. 34000 2.000 654. 68
0235 630-80341  *Construction Traffic Sign (Panel Size A) 105. 000 33.000
EACH 2.000 209. 50
104. 75000 35. 000 3, 666. 25
0240 630-80342  *Construction Traffic Sign (Panel Size B) 210. 000 23.500
EACH 0. 000 0. 00
133. 85000 23. 500 3, 145. 48
0245 630-80343  *Construction Traffic Sign (Panel Size Q) 40. 000 9. 500
EACH 0. 500 59. 65
119. 30000 10. 000 1, 193. 00



CONTI D C20929 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20929-BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: | MD25A- 035 ESTI MATE NO 0003 02: 26: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0250 630- 80344 *Construction Traffic Sign (Special) 200. 000 0. 000
SF 0. 000 0. 00
65. 47000 0. 000 0. 00
0255 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
2,182.27000 2.000 4, 364. 54
0260 630- 80359 *Portabl e Message Sign Panel 300. 000 82. 000
DAY 56. 000 4,481. 12
80. 02000 138. 000 11, 042. 76
0265 630- 80360 *Drum Channel i zi ng Devi ce 890. 000 127.500
EACH 0. 000 0. 00
50. 92000 127. 500 6, 492. 30
0270 630-85041 *Mobi | e Attenuator 100. 000 47. 000
DAY 30. 000 31, 643. 10
1, 054. 77000 77.000 81, 217. 29
0275 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70018 F/ A Roadway Snoot hness | ncentive 105, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA -461. 370 -461. 37
1. 00000 -461. 370 -461. 37
0295 700-70021 F/ A On- The-Job Trai nee 2,560. 000 222.000
HOUR 936. 000 936. 00
1. 00000 1, 158. 000 1, 158. 00
0300 700- 70025 F/' A Quality Incentive Paynent 0. 000 0. 000
FA - 240, 384. 330 - 240, 384. 33
1. 00000 - 240, 384. 330 - 240, 384. 33



CONTI D C20929 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20929-BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: | MD25A- 035 ESTI MATE NO 0003 02: 26: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0305 700- 70031 F/A Interim Surface Repair 35, 000. 000 24,914. 910
FA 8, 993. 650 8,993. 65
1. 00000 33, 908. 560 33, 908. 56
0310 700- 70034 *F/ A Pol yur et hane Foam I nj ection 96, 237. 600 88, 006. 000
FA 8, 231. 600 8, 231. 60
1. 00000 96, 237. 600 96, 237. 60
0315 700- 70380 F/ A Erosi on Control 5, 000. 000 831. 260
FA 0. 000 0. 00
1. 00000 831. 260 831. 26
0317 900- 00006 Added Item (Dollar)/ P/R Lane Oosure Violation 0. 000 -9, 300. 000
DOL 0. 000 0. 00
1. 00000 -9, 300. 000 -9, 300. 00

CAT 0200 CURRENT AMI  $ 4,738,249.95$% 532,920.85$% 3,429,982.10
CAT NOO300 STRUCTURES

0320 201-00005 Renoval of Debris 1. 000 0. 000
LS 0. 000 0. 00
9, 041. 04000 0. 000 0. 00
0325 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 14, 208. 000 14, 208. 000
SY 0. 000 0. 00
2.97000 14, 208. 000 42,197.76
0330 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
SY 0. 000 0. 00
334. 83000 0. 000 0. 00
0335 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
610. 57000 0. 000 0. 00
0340 202- 00504 *Renmoval of Expansion Device 68. 000 0. 000
LF 68. 000 21, 875. 60
321. 70000 68. 000 21, 875. 60
0345 208- 00045 *Concrete Washout Structure 3. 000 1. 000
EACH 0. 000 0. 00
2, 375. 19000 1. 000 2,375.19



CONTI D C20929 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 20929-BI D ESTI MATE RUN 11/ 03/ 2016
PRQJECT: | MD25A- 035 ESTI MATE NO 0003 02: 26: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0350 515-00120 *Wat er proof i ng ( Menbrane) 0. 000 0. 000
SY 0. 000 0. 00
17. 07000 0. 000 0. 00
0352 515-00120 Wt er proofi ng (Menbrane) Added by CO #008 4, 023. 000 4,023. 000
SY 0. 000 0. 00
20. 13000 4, 023. 000 80, 982. 99
0355 518-01004 *Bri dge Expansion Device (0-4 Inch) 68. 000 0. 000
LF 68. 000 25, 446. 96
374.22000 68. 000 25, 446. 96
0360 601-06100 *Concrete (Patching) 23.000 0. 000
cY 6. 900 14, 813. 13
2,146. 83000 6. 900 14, 813. 13
0365 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 331. 000 0. 000
LB 542. 000 2,135.48
3. 94000 542. 000 2,135.48
0370 602-00210 *Wel ded Wre Fabric 60. 000 0. 000
SY 0. 000 0. 00
26. 26000 0. 000 0. 00
0375 630-80370 *Concrete Barrier (Tenporary) 1, 900. 000 725. 000
LF 0. 000 0. 00
36. 42000 725. 000 26, 404. 50
0380 630-85011 *| npact Attenuator (Tenporary) 200. 000 12. 500
DAY 0. 000 0. 00
436. 45000 12. 500 5, 455. 63
CAT 0300 CURRENT AMI $ 399,354.75 % 64,271.17 $ 221, 687. 24
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0385 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 780. 49000 1. 000 13, 780. 49
0390 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 430. 52000 1. 000 14, 430. 52
CAT 0400 CURRENT AMI  $ 28,211.01 % 0.00% 28,211.01

PRQJIECT TOTAL CURRENT AMI $ 5,165, 815.71$

597,192.02$ 3,679, 880.35



